PRIMAVERA PROJECT PLANNER 04.11.10.02 Outyear C-410 D & D

REPORT DATE 16JUL07 RUN NO. 23 START DATE 24APR06 FIN DATE 18JAN13
Project Name: SHEL AU00 09:51
Milestone Summary DATA DATE 24APR06 PAGE NO. 1
WBS CODE DESCRIPTION EARLY EARLY

START FINISH MLVL
04.11.10.02.01. .. ... Project Start 010CT09 3
04.11.10.02.01. .. ... Project Complete 18JAN13 3
04.11.10.02.01... ... Issue Final Removal Notification to DOE/Reg 24NOV09 3
04.11.10.02.01. .. ... Approval of Removal Notification 27JAN10 2A
04.11.10.02.01. .. ... Issue DO EE/CA to DOE 04FEB10 2B
04.11.10.02.01. ... .. Issue D1 EE/CA to DOE FOR LEGAL REVIEW 09MAR10 2B
04.11.10.02.01. .. ... Issue D1 EE/CA to EPA/KY 07APR10 2A
04.11.10.02.01. .. ... Issue D2 EE/CA to DOE FOR LEGAL REVIEW 26MAY10 2B
04.11.10.02.01. ... .. Issue D2 EE/CA to EPA/KY 03JUN10 2A
04.11.10.02.01. .. ... EPA/KY Approve D2 EE/CA 06JUL10 3
04.11.10.02.01. .. ... CLOSE OF PUBLIC COMMENTS ON EE/CA 05AUG10 3
04.11.10.02.01. .. ... Issue DO Action Memorandum to DOE 10MAY10 2B
04.11.10.02.01. .. ... ISSUE Action Memorandum (D1) TO DOE LEGAL 30JUN10 2B
04.11.10.02.01. .. ... ISSE D1 ACTION MEMO TO DOE HQ 23JUL10 2B
04.11.10.02.01. ... .. ISSUE Action Memorandum TO EPA/KY (D1) 07SEP10 2A
04.11.10.02.01. .. ... ISSUE Action Memorandum (D2) TO DOE 270CT10 2B
04.11.10.02.01. .. ... ISSUE Action Memorandum TO EPA/KY (D2) 04NOV10 2A
04.11.10.02.01...... DOE RECEIVE EPA/KY APPROVAL OF AM 07DEC10 2B
04.11.10.02.01. .. ... ISSUE SIGNED Action Memorandum TO EPA/KDEP 07DEC10 3
04.11.10.02.01. .. ... EPA/KDEP RETURN SIGNED Action Memorandum 10JAN11 3
04.11.10.02.01. ... .. ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 15DEC10 2B
04.11.10.02.01. .. ... ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 23FEB11 2B
04.11.10.02.01. .. ... ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D1) 20APR11 2A
04.11.10.02.01. ... .. ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 13JUN11 2B
04.11.10.02.01. .. ... ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D2) 22JUN11 2A
04.11.10.02.01. .. ... EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 25JUL11 3
04.11.10.02.01. ... .. ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0) 15JUN12 2B
04.11.10.02.01. .. ... ISSUE REMOVAL ACTION COMPL REPORT (D1) TO DOE 16AUG12 2B
04.11.10.02.01. .. ... ISS DRAFT REMOVAL ACTION RPT TO EPA/KDEP (D1) 050CT12 2A
04.11.10.02.01. ... .. ISSUE REMOVAL ACTION COMPL REPORT (D2) TO DOE 03DEC12 2B
04.11.10.02.01. .. ... ISSUE REMOVAL ACTION COMPL RPT TO EPA/KDEP (D2) 17DEC12 2A

04.11.10.02.01. . .. .. EPA/KDEP APPROVE REMOVAL ACTION COMPL RPT 18JAN13 3



